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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2005 [2006 [2007 [2008
Date H2 [ H1 H2 | H1 [ H2 | HL [ H2 | HL [ H2
Group_1: 0 Increment/Launch 8/1/08 3/1/09
1 REF2.110 Increment 18 8/1/08 3/1/09 g |
2 REF1.01800 ULF2 Launch 8/15/08 8/15/08 8/15 @
Group_1: 0. Earned Value Milestones 12/15/05 2/15/07 K/\ \\)
4 EV0040.03100 DECLIC (ULF2) Status Post CDR (a4) L-18 1/15/06 12/15/05 12/15/05 12/15 @
5 EV0050.03100 DECLIC (ULF2) Verification Prep (b) L-13 7/15/06 6/15/06 6/15/06 6/15 @
6 EV0060.03100 DECLIC (ULF2) H/W Delivery Review (c1) L-8 12/16/06  11/16/06 11/16/06 11/15 @
7 EV0070.03100 DECLIC (ULF2) LPA/CoFR Prep (c2) L-5 3/16/07 2/15/07 2/15/07 2/15 ﬁ
Group_1: 1. Project Milestones 8/18/03 1/20/05 :@
9 501A-002.03100 DECLIC (ULF2) PDR L-36 8/16/05 8/18/03 8/18/03
10 501A-010.03100 DECLIC (ULF2) CDR L-24 8/16/06 1/20/05 1/20/05 1/20 v
Group_1: 2. Safety 7117102 12/14/07 \\)
12 501A-006.03100 DECLIC (ULF2) Phase 0/I FSR DP Ph 0/1 8/31/05 7117/02 7117102
FSR-45
13 501A-007.03100 DECLIC (ULF2) Phase 0/l FSR PDR+2 10/15/05  7/31/02 7/31/02
14 501A-012.03100 DECLIC (ULF2) Phase Il FSR DP Ph Il FSR 8/30/06 7/30/06 7/30/06 7/30 A
-45 Days
15 501A-013.03100 DECLIC (ULF2) Phase Il P/L FSR CDR+2 10/14/06  9/13/06 9/13/06 9/13 {>
8 501B-031.03100 DECLIC (ULF2) Phase lll FSR DP Phlll FSR 8/30/07 7/30/07 7/130/07 7130 A
-45 days
9 501B-032.03100 DECLIC (ULF2) Phase lll FSR L-10 10/14/07  9/13/07 9/13/07 9/13 @
10 501B-046.03100 DECLIC (ULF2) Phase lll GSR DP Phlll GSR 11/30/07  10/30/07 10/30/07 10/30 A
-45 days
11 501B-047.03100 DECLIC (ULF2) Phase lll GSR L-7 1/14/08 12/14/07 12/14/07 12/14 @
Group_1: 3. CoFR 4/22/08 6/3/08 W
21 501B-078.03100 DECLIC (ULF2) LPA Input L-12 weeks  5/23/08 4/22/08 4/22/08 4/22 A
22 501B-085.03100 DECLIC (ULF2) CoFR Endorsements L-6 weeks 714108 6/3/08 6/3/08 6/3 A
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Group_1: 4. Research & Mission Integration 7/29/03 4/30/08 \\)
24 501A-001.03100 DECLIC (ULF2) Export Control Letter PDR 8/15/05 7/29/03 7/29/03
(P,A;SS)
25 502A-007.03100 DECLIC (ULF2) Export Control Letter Concurrence L-35 (P,A) 9/14/06 7/29/03 7/29/03
L-23 (SS)
26 501A-003.03100 DECLIC (ULF2) PIA (P) L-14 (s) 8/15/05 5/5/05 5/5/05 5/5 v
PDR
27 501A-003A.03100 DECLIC (ULF2) PIA CR Release L-13 (s) 7/16/06 5/23/05 5/23/05 5/23 .
CDR-1
28 501A-003B.03100 DECLIC (ULF2) PIATCM L-12 (s) 8/16/06 10/18/05 10/18/05 10/18 .
CDR
29 501A-003C.03100 DECLIC (ULF2) PIA PMIT Approval L-11.5 (s) 8/31/06 11/10/05 11/10/05 11/10 .
CDR+1/2
30 502A-008.03100 DECLIC (ULF2) PIA (B/L) CDR+1 9/16/06 6/23/06 6/23/06 6/23 O
(P,SS,A)
31 501A-004.03100 DECLIC (ULF2) Hardware ICD (P) PDR (P,A) 6/16/07 5/16/07 5/16/07 5/16 v
L-14 (SS)
32 501A-004A.03100 DECLIC (ULF2) Hardware ICD PEI Internal Review CDR-1 (P,A) 7/1/07 5/31/07 5/31/07 5/31 O
Start L-13.5 (SS)
33 501A-004B.03100 DECLIC (ULF2) Hardware ICD TCM Complete CDR (P,A) 8/1/07 7/1/07 7/11/07 7/1 O
L-12.5 (SS)
34 501A-004C.03100 DECLIC (ULF2) Hardware ICD PECP Approval CDR+1/2 8/16/07 7/16/07 7/16/07 7116 O
(P,A) L-12
35 502A-009.03100 DECLIC (ULF2) Hardware ICD (B/L) CDR+1 9/16/06 8/16/06 8/16/06 8/16 O
(P,A), L-12
36 501B-001.03100 DECLIC (ULF2) Questionnaire 1-18 1/31/07 10/14/04 10/14/04 | /14 A
37 501B-012.03100 DECLIC (ULF2) PVP L-14 (SS) 6/16/07 5/16/07 5/16/07 5/16 A
38 502B-014.03100 DECLIC (ULF2) PVP (B/L) L-12 (SS) 8/16/07 7/16/07 7/16/07 7116 O
39 501B-082.03100 DECLIC (ULF2) EMC Data (Middeck) L-2.5(P,SS) 5/31/08 4/30/08 4/30/08 4/30 A
40 501B-083.03100 DECLIC (ULF2) Acoustic Data (Middeck) L-2.5(P,SS) 5/31/08 4/30/08 4/30/08 4/30 A
Group_1: 5. Payload Engineering Integration 4/7/04 4/14/08 \\)
42 501A-011.03100 DECLIC (ULF2) HFIT Hardware Eval (P) CDR (P,SS) 8/16/06 4/7/04 4/7/04
43 501B-033.03100 DECLIC (ULF2) HFIT Final Hardware Evaluation L-10 10/16/07  9/15/07 9/15/07 9/15 A
(PD Input) (P,s,SS)
44 503-004.03100 DECLIC (ULF2) HFIT Final Hardware Evaluation L-9 (P,s,SS) 11/14/07 10/14/07 10/14/07 10/14 O
45 501B-044.03100 DECLIC (ULF2) P/L Exceptions L-7.5 12/30/07  11/29/07 11/29/07 11/29 A
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46 501B-008.03100 DECLIC (ULF2) Configuration DS (B/L) - L-15.5(SS) 5/1/07 3/31/07 3/31/07 3/31 A
MPLM/SpaceHab
47 501B-039.03100 DECLIC (ULF2) Configuration DS (U/D) - L-8 (SS) 12/14/07  11/13/07 11/13/07 11/13 A
MPLM/SpaceHab - Subkit Data
48 501B-067.03100 DECLIC (ULF2) Configuration DS (U/D) - L-5 (SS) 3/15/08 2/13/08 2/13/08 2/13 A
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data
49 501B-010.03100 DECLIC (ULF2) Configuration DS (B/L) - Middeck  L-14.75 (SS) 5/25/07 4/24/07 4/24/07 4024 A
50 501B-069.03100 DECLIC (ULF2) Configuration DS (U/D) - Middeck - L-5 (SS) 3/15/08 2/13/08 2/13/08 2/13 A
Subkit Data
51 501B-080.03100 DECLIC (ULF2) Configuration DS (U/D) - Middeck - L-3 (SS) 5/15/08 4/14/08 4/14/08 4114 A
Bar Code/IMS and Serial Number Data
52 501B-004.03100 DECLIC (ULF2) Configuration DS - Gases & L-16 (SS) 4/16/07 3/16/07 3/16/07 3/16 A
Potable Water - I&C Data (P)
53 501B-065.03100 DECLIC (ULF2) Configuration DS - Gases & L-5 (SS) 3/15/08 2/13/08 2/13/08 2/13 A
Potable Water - I1&C Data (F)
54 501B-021.03100 DECLIC (ULF2) Configuration DS - Schematics (P) L-12 (SS) 8/16/07 7/16/07 7/16/07 7/16 A
55 501B-043.03100 DECLIC (ULF2) Configuration DS - Schematics L-7.5 (SS) 12/30/07  11/29/07 11/29/07 11/29 A
(B/L)
56 501B-019.03100 DECLIC (ULF2) Configuration DS - On-Orbit L-12 (SS) 8/16/07 7/16/07 7/16/07 7/16 A
Configuration Drawings (B/L)
57 501B-041.03100 DECLIC (ULF2) Configuration DS - On-Orbit L-7.5 (SS) 12/30/07  11/29/07 11/29/07 11/29 A
Configuration Drawings (U/D)
58 501B-020.03100 DECLIC (ULF2) Configuration DS - Main Unit Top  L-12 (SS) 8/16/07 7/16/07 7/16/07 7/16 A
Assy Drawing
59 501B-042.03100 DECLIC (ULF2) Configuration DS - Main Unit Top  L-7.5 (SS) 12/30/07  11/29/07 11/29/07 11/29 A
Assy Drawing (U/D)
60 501B-053.03100 DECLIC (ULF2) Configuration DS - P/L Transfer L-6 (SS) 2/13/08 1/13/08 1/13/08 1/13 A
Dwgs/Regms (B/L)
61 501B-029.03100 DECLIC (ULF2) Configuration DS - Stowage L-11 (SS) 9/14/07 8/14/07 8/14/07 8/14 A
Hardware Dwgs and Installed P/L Dwgs
62 501B-050.03100 DECLIC (ULF2) Configuration DS - Stowage L-7 (SS) 1/14/08 12/14/07 12/14/07 12/14 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
63 501A-018.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label CDR+4 2/13/07 2/14/05 2/14/05 2/14 v
Dwgs (Pre-released) OpNom Eval (P,A)
CDR+6
64 503-001.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label CDR+4.5 3/1/07 3/2/05 3/2/05 32 .
Dwgs (IPLAT Label Evaluation) (P) (P,A)
CDR+6.5
65 501B-037.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label -8 12/3/07 6/25/07 6/25/07 6/25 A
Dwgs (Released)
66 503-005.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label [-7.5 12/16/07  7/8/07 7/8/07 718 O
Dwgs (IPLAT Label Evaluation) (F)
67 501B-023.03100 DECLIC (ULF2) P/L Verification Data L-12to L-3  3/31/08 12/16/04 4/14/08 \/\ \\)
(sS)
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68 501B-023.03100. ST- VERIFICATIONS: 4/1/06 12/16/04 4/14/08 J \\)
E.ST

69 501B-023.03100. Structural Strength: 8/13/06 12/16/04 4/14/08 \/\ \\)
E.ST-ER-001

70 501B-023.03100. 1) Structural Verification Plan L-20 12/15/06  12/16/04 12/16/04 12/16 v
E.ST-ER-001.000 (Reference

71 501B-023.03100. 2) Structural Strength Margin of Safety Summary L-12 8/16/07 7/16/07 7/16/07 7/16 v
E.ST-ER-001.001 (Ascent/Descent)

72 501B-023.03100. 3) Structural Strength Test Verified Finite Element  L-10.5 9/30/07 8/30/07 8/30/07 8/30 v
E.ST-ER-001.002 Model

73 501B-023.03100. 4) Structural Strength Margin of Safety Summary L-3 5/15/08 4/14/08 4/14/08 4/14 v
E.ST-ER-001.003 from VCLA

74 501B-023.03100. 5) Structural Strength Certification of Conformity L-3 5/15/08 4/14/08 4/14/08 4/14 v
E.ST-ER-001.004 Between Hardware and Design

75 501B-023.03100. Crew Applied Loads:Margin of Safety Summary L-12 8/16/07 7/16/07 7/16/07 7/16 v
E.ST-ER-002

76 501B-023.03100. On-Orbit Depress/Repress:(Certificate of L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-003 Compliance)

77 501B-023.03100. Natural Frequency: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-004

78 501B-023.03100. Acoustic Emission Limits: Acoustics Test Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.ST-ER-005

79 501B-023.03100. Microgravity Requirement 9/30/07 1/14/08 Ui@
E.ST-ER-006

80 501B-023.03100. Micro-Gravity Test/Analytical Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.ST-ER-006.001

81 501B-023.03100. Certificate of Compliance (CoC) L-6 2/14/08 1/14/08 1/14/08 1/14 v
E.ST-ER-006.002

82 501B-023.03100. Ground Transportation Loads: L-4.5 3/31/08 7/23/06 7/23/06 7/23 v
E.ST-ER-007

83 501B-023.03100. Fracture Control: 12/16/04 7/31/07 \/\ \\)
E.ST-ER-008

84 501B-023.03100. Fracture Control Plan L-20 12/15/06  12/16/04 12/16/04 12/16 v
E.ST-ER-008.001 (Reference

85 501B-023.03100. Fracture Control Summary L-11.5 8/31/07 7/31/07 7/31/07 7/31 v
E.ST-ER-008.002

86 501B-023.03100. Securing of Threaded Fasteners: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-009

87 501B-023.03100. Pressurized Systems: 12/16/04 7/31/07 \/\ \\)
E.ST-ER-010

88 501B-023.03100. Pressurized Systems M of S Summary (Phase II) L-20 12/15/06  12/16/04 12/16/04 12/16 v
E.ST-ER-010.001 (Reference

89 501B-023.03100. Pressurized Systems M of S Summary (Phase Ill)  L-11.5 8/31/07 7/31/07 7/31/07 7131 v
E.ST-ER-010.002

90 501B-023.03100. Weight & Center of Gravity L-12 8/16/07 7/16/07 7/16/07 7/16 v
E.ST-ER-011
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91 501B-023.03100. Portable Fire Extinguisher (PFE) Discharge Rate: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-012

92 501B-023.03100. Late/Early Access Requirement: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-ER-013

93 501B-023.03100. Angular Momentum: L-11.5 8/31/07 7/31/07 7/131/07 7131 v
E.ST-ER-014

94 501B-023.03100. Orbiter/Middeck Attach Point Provisions: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-MD-001

95 501B-023.03100. MDK Crew-Applied Loads: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-MD-003

96 501B-023.03100. MDK Acoustic Levels: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ST-MD-004

97 501B-023.03100. ME- VERIFICATIONS: 2/29/08 2/29/08
E.ME

98 501B-023.03100. EXPRESS Mounting Plates: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-001

99 501B-023.03100. Standard Modular Locker: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-002

100 501B-023.03100. PD-Supplied Locker Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-003

101 501B-023.03100. Mounting Panels: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-004

102 501B-023.03100. On-Orbit Separation Interface Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-005

103 501B-023.03100. EXPRESS Rack Backplate: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-006

104 501B-023.03100. Fastener Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-007

105 501B-023.03100. ISIS Drawer Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-008

106 501B-023.03100. Payload Static Envelopes: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-009

107 501B-023.03100. Pressure Relief Device Location: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-ER-010

108 501B-023.03100. Orbiter Inlet/Outlet Locations: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-MD-001

109 501B-023.03100. Orbiter Overhead Window Interface Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.ME-MD-003

110 501B-023.03100. EL- VERIFICATIONS: 9/14/07 2/29/08 O:U
E.EL

111 501B-023.03100. Voltage Levels: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-001

112 501B-023.03100. Reverse Current/Energy:Analysis Results L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.EL-ER-003

113 501B-023.03100. Overload Protection Device: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-005
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114 501B-023.03100. Current Limiting: 9/30/07 2/29/08
E.EL-ER-006

115 501B-023.03100. Item 1: Wire Size Analysis-Drawings L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-006.001

116 501B-023.03100. Item 2: Certificate of Compliance L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-006.002

117 501B-023.03100. Batteries: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-008

118 501B-023.03100. Safety-Critical Circuits:Test/Analysis Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-009

119 501B-023.03100. Electrical Hazards L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-010

120 501B-023.03100. Electrical Connectors L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-011

121 501B-023.03100. Electrical Connectors Mating/Demating L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-012

122 501B-023.03100. Electrical Connectors Mating/Demating (Powered)  L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-013

123 501B-023.03100. Electrical Connector Mismating Prevention L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-014

124 501B-023.03100. EMI (Conducted/Radiated Emissions):Test Results  L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-015

125 501B-023.03100. EMI (Conducted/Radiated Susceptibility): Test L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-016 Results

126 501B-023.03100. ESD Compatibility/Labeling L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-017

127 501B-023.03100. Corona:Test/Analysis Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-018

128 501B-023.03100. AC/DC Magnetic Fields:Test/Analysis Results L-9.5 10/31/07  9/30/07 9/30/07 9/30 v
E.EL-ER-019

129 501B-023.03100. Electrical Bonding: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-020

130 501B-023.03100. Electrical Bonding of Payload Hardware: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-021

131 501B-023.03100. Electrical Bonding of Payload Structures: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-022

132 501B-023.03100. Power Circuit Isolation and Grounding: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-023

133 501B-023.03100. Signal Isolation and Grounding Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-024

134 501B-023.03100. Pin Functions MDLs/MDL Replacement/ISIS L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-026 Drawers:

135 501B-023.03100. Approved Connectors for EXPRESS Rack Payload L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-027 Use:

136 501B-023.03100. GSE Isolation and Grounding: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-ER-029
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137 501B-023.03100. In-Flight DC Power Bus Ripple/Transient Spikes L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-MD-001 (Repetitive) at Interface - Shuttle MDK

138 501B-023.03100. Ground DC Power - Shuttle MDK: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-MD-002

139 501B-023.03100. AC Power Characteristics - Shuttle MDK: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EL-MD-003

140 501B-023.03100. Radiated Interference, Test Results - Shuttle: L-6.5 1/30/08 12/30/07 12/30/07 12/30 v
E.EL-MD-004

141 501B-023.03100. Payload-Produced Conducted Noise, Test Results  L-6.5 1/30/08 12/30/07 12/30/07 12/30 v
E.EL-MD-005 - Shuttle:

142 501B-023.03100. Payload-Produced Radiated Fields, Test Results - L-6.5 1/30/08 12/30/07 12/30/07 12/30 v
E.EL-MD-006 Shuttle:

143 501B-023.03100. CD- VERIFICATIONS: 2/29/08 2/29/08
E.CD

144 501B-023.03100. RS-422 Signal Interface: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-001

145 501B-023.03100. RS-422, Ethernet, Analog, Discrete, Video, and L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-002 Point-to-Point Interface:

146 501B-023.03100. Ethernet Signal Interface: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-003

147 501B-023.03100. Analog Signal Characteristics: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-004

148 501B-023.03100. Discrete /0 Signal Characteristics: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-005

149 501B-023.03100. Discrete Driver/Receiver Characteristics: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-006

150 501B-023.03100. Video Signal Interface: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.CD--ER-007

151 501B-023.03100. SW- VERIFICATIONS: 10/15/07 2/29/08 O:U
E.SW

152 501B-023.03100. Orbiter PGSC Software Interfaces: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-002

153 501B-023.03100. EXPRESS Rack RIC RS-422 Interface: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-003

154 501B-023.03100. EXPRESS Rack PEHB Ethernet Interface: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-004

155 501B-023.03100. PCS Interfaces: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-005

156 501B-023.03100. Software Safety Requirements for Payloads: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-006

157 501B-023.03100. Payload Display and File Transfer Req. for 10/15/07 2/29/08 O:U
E.SW-ER-007 Payload App. Software:

158 501B-023.03100. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-007.001

159 501B-023.03100. Provide Copy of PAS to PSIV for Integrated L-9 11/15/07  10/15/07 10/15/07 10/15 v
E.SW-ER-007.002 Functional Testing
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160 501B-023.03100. Payload Command Ground Interface: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.SW-ER-008

161 501B-023.03100. TH- VERIFICATIONS: 9/16/05 2/29/08 K/\ \\)
E.TH

162 501B-023.03100. Touch Temperature:Thermal Analysis Report L-7.5 12/30/07  11/29/07 11/29/07 11/29 v
E.TH-ER-001

163 501B-023.03100. Condensation Prevention:Thermal Analysis Report  L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-002

164 501B-023.03100. Loss of Cooling: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-003

165 501B-023.03100. Pressure Relief/Vent Valve Sizing: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-004

166 501B-023.03100. On-Orbit Environmental Conditions: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-005

167 501B-023.03100. Passive Cooling/Heating of Cabin: 8/15/07 2/29/08 O:U
E.TH-ER-006

168 501B-023.03100. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-006.001

169 501B-023.03100. Thermal Analysis Report L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-006.002

170 501B-023.03100. ISS/Middeck Cabin Cooling Interfaces: 9/14/107 2/29/08 U:U
E.TH-ER-007

171 501B-023.03100. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-007.001

172 501B-023.03100. Thermal Analysis Report L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.TH-ER-007.002

173 501B-023.03100. Particulate(s) and Filters: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-008

174 501B-023.03100. Forced Air Flow Cooling: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-009

175 501B-023.03100. MTL Physical Interfaces: 8/15/07 2/29/08 O:U
E.TH-ER-010

176 501B-023.03100. Item 2a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.002;

177 501B-023.03100. Item 2b: Test Result or Analysis of Volume/Quantity L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-010.002I of Water in the Payload

178 501B-023.03100. Item 3a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.003/

179 501B-023.03100. Item 3b: Flow Rate/Pressure Drop Test Data to L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-010.003lI support Payload Rack Assessment

180 501B-023.03100. Item 4a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.004;

181 501B-023.03100. Item 4b: Test Result or Analysis showing air L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-010.0041 Inclusion

182 501B-023.03100. Item 5a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.005/

Source Data: SSP 57057 Revision B Page 8 of 15 Payload Integration Manager: Amy Haas 256-961-2201

Template: Subrack Standard

Planning Analyst: Steve Forrest 281-226-4394




S

INTERNATIONAL
SPACE STATION

DECLIC PIM Schedule
Flight ULF2 - Increment 18

Print date: 9/18/06
Last update: 9/20/05

Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2005 [2006 [2007 [2008
Date H2 [ H1 H2 | H1 [ H2 | HL [ H2 | HL [ H2

183 501B-023.03100. Item 5b: Payload Leakage Test Data for Rack Level L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-010.005I Assessment

184 501B-023.03100. Item 6a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.006/

185 501B-023.03100. Item 6b: Test Results or Analysis L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-010.0061

186 501B-023.03100. Item 8a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.008;

187 501B-023.03100. Item 8b: Test Results or Analysis L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.TH-ER-010.008I

188 501B-023.03100. Item 9: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.009

189 501B-023.03100. Item 10: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.010

190 501B-023.03100. Item 11a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.011,

191 501B-023.03100. Item 11b: OMRSD Requirements L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.TH-ER-010.0111

192 501B-023.03100. EN- VERIFICATIONS: 8/15/07 2/29/08 O:U
E.EN

193 501B-023.03100. lllumination Requirements-Lighting Design: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EN-ER-001

194 501B-023.03100. Laser Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EN-ER-002

195 501B-023.03100. Radiation Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EN-ER-003

196 501B-023.03100. Atmosphere Requirements: 8/15/07 2/29/08 O:U
E.EN-ER-004

197 501B-023.03100. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.EN-ER-004.001,

198 501B-023.03100. Analysis Report of 02 Consumption L-11 9/15/07 8/15/07 8/15/07 8/15 v
E.EN-ER-004.001!

199 501B-023.03100. FP- VERIFICATIONS: 9/14/07 2/29/08 O:U
E.FP

200 501B-023.03100. Fire Protection Interface Requirements: L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-001

201 501B-023.03100. Oxygen: L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-002

202 501B-023.03100. Payload Use of Battery Backup Power: L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-003

203 501B-023.03100. Payload Data Monitoring: 9/14/107 2/29/08 U:U
E.FP-ER-004

204 501B-023.03100. Data Certification: OMRSD and Test Procedures L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-004.001

205 501B-023.03100. Certificate of Compliance L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.FP-ER-004.002
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206 501B-023.03100. Portable Fire Extinguisher Access Port: L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-005

207 501B-023.03100. Fire Suppressant Distribution: L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.FP-ER-006

208 501B-023.03100. MP- VERIFICATIONS: 12/15/07 2/29/08 W
E.MP

209 501B-023.03100. Materials and Parts: 12/15/07 2/29/08 J|
E.MP-ER-001

210 501B-023.03100. Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.MP-ER-001.001

211 501B-023.03100. Analysis and Test Reports - Nominal/Planned L-7 1/15/08 12/15/07 12/15/07 12/15 v
E.MP-ER-001.002 Release of Materials

212 501B-023.03100. Analysis and Drawings - Flammability L-7 1/15/08 12/15/07 12/15/07 12/15 v
E.MP-ER-001.003

213 501B-023.03100. HF- VERIFICATIONS: 10/15/07 2/29/08 O:U
E.HF

214 501B-023.03100. Handles, Restraints, Tether Points, and Captive L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-001 Parts:

215 501B-023.03100. Strength and Force Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-002

216 501B-023.03100. Full Size Range, Volume, and Accessibility L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-003 Accommodation:

217 501B-023.03100. Equipment Mounting: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-004

218 501B-023.03100. Drawers and Hinged Panels: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-005

219 501B-023.03100. Alignment, Align Marks, and Guide Pins: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-006

220 501B-023.03100. Slide-Out Stops: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-007

221 501B-023.03100. Access, Closures, Covers, and Tools: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-008

222 501B-023.03100. Color: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-014

223 501B-023.03100. Fluid Connector Pressure/Flow Indicator: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-015

224 501B-023.03100. Controls Spacing Design: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-017

225 501B-023.03100. Accidental Actuation - Protection: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-018

226 501B-023.03100. Valve Controls: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-019

227 501B-023.03100. Toggle Switches: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-020

228 501B-023.03100. Audio Devices (Displays): L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-021
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229 501B-023.03100. Electrical Conn. Design (One Hand Op., Ease of L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-022 Disconnect, Self-Locking):

230 501B-023.03100. Electrical Conn. Design - Protection, Shape, and L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-023 Arc Containment:

231 501B-023.03100. Arrangement and Orientation for Connectors: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-024

232 501B-023.03100. Hose/Cable Restraints: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-025

233 501B-023.03100. Built-In Control: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-026

234 501B-023.03100. One-Handed Cleaning Operation: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-027

235 501B-023.03100. Mechanical Energy Devices: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-029

236 501B-023.03100. Other Non-Threaded Fasteners: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-030

237 501B-023.03100. Mounting Bolts and Fasteners: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-031

238 501B-023.03100. Latches: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-032

239 501B-023.03100. Payload In-Flight Maintenance: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-033

240 501B-023.03100. Protrusions (Permanent/Temporary) and L-9 11/15/07  10/15/07 10/15/07 10/15 v
E.HF-ER-034 Pathways:Data Certification Providing Drawings

Identifying All Protrusions:

241 501B-023.03100. Sharp Edges/Corners Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-035

242 501B-023.03100. Restraints and Mobility Aids Interface L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-036 Compatability:

243 501B-023.03100. PD Stowage Tray Requirements: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-037

244 501B-023.03100. Identification Labeling: L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
HF-ER-038

245 501B-023.03100. As-Built Hardware Certification L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
SYS-ER-001

246 501B-023.03100. Human Factors Compliance L-4.5 3/31/08 2/29/08 2/29/08 2/29 v
E.HF-ER-039

247 501B-023.03100. SA- VERIFICATIONS: 9/14/07 9/14/07
E.SA

248 501B-023.03100. Payload Safety Requirements: Compliance Data L-10 10/15/07  9/14/07 9/14/07 9/14 v
E.SA-ER-001 Package Submitted to El

Group_1: 6. Payload Software Integration 3/16/07 4/14/08 v—v
250 501B-005.03100 DECLIC (ULF2) PCS Display Requirements (P) L-16 4/16/07 3/16/07 3/16/07 3/16 A
(P,A,SS)
251 501B-025.03100 DECLIC (ULF2) PCS Display Requirements (1) L-11 9/14/07 8/14/07 8/14/07 8/14 A
(P,A,SS)

Source Data: SSP 57057 Revision B
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252 501B-040.03100 DECLIC (ULF2) PCS Display Requirements (F) L-8 (P,SS,A) 12/14/07 11/13/07 11/13/07 11/13 A
253 501B-006.03100 DECLIC (ULF2) C&DH DS (P) L-16 4/16/07 3/16/07 3/16/07 3/16 A
(P,A,SS)
254 501B-035.03100 DECLIC (ULF2) C&DH DS (1) L-9 (P,SS,A) 11/14/07  10/14/07 10/14/07 10/14 A
255 501B-061.03100 DECLIC (ULF2) C&DH DS (F) L-6 (P,SS,A) 2/13/08 1/13/08 1/13/08 1/13 A
256 501B-007.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload L-16 (SS) 4/16/07 3/16/07 3/16/07 3/16 A
Software Application & Displays (P)
257 501B-036.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload L-9 (SS) 11/14/07  10/14/07  10/14/07 10/14 A
Sofware Application and Displays (1)
258 501B-048.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload L-7 (SS) 1/14/08  12/14/07  12/14/07 12/14 A
Software Application and Displays - Multiple
Applications (F)
259 501B-060.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload L-6 (SS) 2/13/08 1/13/08 1/13/08 1/13 A
Software Application and Displays - One
Application (F)
260 504-002.03100 DECLIC (ULF2) Software ICD (P) L-12 8/16/07 7/116/07 7/16/07 7/16 O
(P,SS,A)
261 504-003.03100 DECLIC (ULF2) Software ICD (I) L-8 (P,SS,A) 12/14/07 11/13/07 11/13/07 11/13 O
262 504-006.03100 DECLIC (ULF2) Software ICD (F) L-3 (P,SS,A) 5/15/08 4/14/08 4/14/08 4114 O
Group_1: 7A. POIF Training 11/12/03 6/25/07 ‘\/
264 501A-016.03100 DECLIC (ULF2) P/L Trainer Development CDR 8/16/06 11/12/03 11/12/03
Specification
265 501A-017.03100 DECLIC (ULF2) TST Process CDR to CDR | 8/16/06 8/17/04 12/10/04 |7 NN 12/10
+4
266 501A-021.03100 DECLIC (ULF2) P/L Training DS CDR+6 2/13/07 2/14/05 2/14/05 2/14 v
267 505-004.03100 DECLIC (ULF2) P/L Training DS (B/L) 1-12 (P) 1-10  10/2/07 4/24/07 4/24/07 4024 Q
(s,SS,A)
268 501B-013.03100 DECLIC (ULF2) P/L Simulator O/D at JSC 1-13 (P); I-11  9/2/07 3/25/07 3/25/07 3/25 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
Facility)
269 501B-024.03100 DECLIC (ULF2) Payload Training Dry Run (PTDR) I-11 (P); I-9  11/2/07 5/25/07 5/25/07 5/25 A
(s,SS,A)
270 501B-003.03100 DECLIC (ULF2) Start Reflight P/L Training 1-16 (P) I-14  6/2/07 1/30/05 1/30/05 1/30 A
(s,SS,A)
271 501B-030.03100 DECLIC (ULF2) Start New P/L Training 1-10 (P); I-8  12/3/07 6/25/07 6/25/07 6/25 A
(s,SS,A)
Group_1: 7B. POIF Planning 4/1/05 11/7/07 \/\ \\)
273 501B-018.03100 DECLIC (ULF2) P/L Planning DS - Submit for Basic [-12 8/2/07 4/1/05 4/1/05 411 A
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274 505-010.03100 DECLIC (ULF2) P/L Planning DS (B) 1-8.75 11/9/07 6/1/07 6/1/07 6/1 O
275 501B-051.03100 DECLIC (ULF2) P/L Planning DS - Submit for Final 1-6 1/31/08 8/23/07 8/23/07 8/23 A
276 505-019.03100 DECLIC (ULF2) P/L Planning DS (F) 1-3.5 4/16/08 11/7/07 11/7/07 11/7 O
Group_1: 7C. POIF Procedures, Display & OP Nom 9/6/04 5/15/08 \/\ \\)
278 501A-005A.03100 DECLIC (ULF2) PPD DS:Operations Concept PDR 8/15/05 9/6/04 9/6/04 6 v
(Optional)
279 501A-005B.03100 DECLIC (ULF2) PPD DS:Operations Analysis PDR 8/15/05 10/31/04 10/31/04 | 0/31 v
Flows (Optional)
280 501A-019B.03100 DECLIC (ULF2) PPD DS:Initial Crew Displays CDR+4 2/13/07 2/14/05 2/14/05 2/14 v
(P.A)
281 501A-019A.03100 DECLIC (ULF2) PPD DS:Preliminary P/L Unique CDR+4 2/13/07 2/14/05 2/14/05 2/14 v
OpNom (P,A)
282 501A-022A.03100 DECLIC (ULF2) PPD DS:ECR to Baseline P/L CDR+7 5/16/07 4/15/07 4/15/07 4/15 v
Unique OpNom (P,A)
283 505-001.03100 DECLIC (ULF2) PPD DS:OpNom (B/L) 1-16 (P,A) 6/3/07 1/31/05 1/31/05 1/31 .
I-14 (s,SS)
284 501A-022B.03100 DECLIC (ULF2) PPD DS:Candidate Flight Crew CDR+7 5/16/07 4/15/07 4/15/07 4/15 v
Displays (P,A)
285 505-002.03100 DECLIC (ULF2) PPD DS:Candidate Flight Crew 1-16 (P,A) 6/3/07 1/31/05 1/31/05 1/31 .
Displays (B/L) 1-14 (s,SS)
286 501B-002A.03100 DECLIC (ULF2) PPD DS:Manual Procedures 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
287 501B-064A.03100 DECLIC (ULF2) PPD DS:ECR to Baseline Manual  |I-5.5 2/15/08 9/7/07 9/7/07 9/7 A
Procedures
288 505-020.03100 DECLIC (ULF2) PPD DS:Manual Procedures (B/L) 1-3.5 4/16/08 11/7/07 11/7/07 11/7 O
289 501B-002B.03100 DECLIC (ULF2) PPD DS:Procedure/Display Files 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
List I-14 (s,SS)
290 501B-002C.03100 DECLIC (ULF2) PPD DS:Reference Data 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
291 501B-002D.03100 DECLIC (ULF2) PPD DS:Validation Plan 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
292 501B-002E.03100 DECLIC (ULF2) PPD DS:Validation Record Report  1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
293 501B-002F.03100 DECLIC (ULF2) PPD DS:Log Files 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
294 501B-002G.03100 DECLIC (ULF2) PPD DS:MPV Links 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
295 501B-002H.03100 DECLIC (ULF2) PPD DS:Payload Messages 1-16 (P,A) 6/2/07 1/30/05 1/30/05 1/30 A
I-14 (s,SS)
296 501B-022.03100 DECLIC (ULF2) PPD DS:Preliminary Ground L-12 8/16/07 7/16/07 7/16/07 7116 A
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297 501B-059.03100 DECLIC (ULF2) PPD DS:Final Ground Command  L-6 2/13/08 1/13/08 1/13/08 1/13 A
Procedures
298 501B-064B.03100 DECLIC (ULF2) PPD DS:Procedure Hazard I-5.5 2/15/08 9/7/07 9/7/07 9/7 A
Control List
299 501B-084.03100 DECLIC (ULF2) PPD DS:Payload Automated L-2 (P,s,SS) 6/15/08 5/15/08 5/15/08 5/15 A
Procedures (Timeliner Files)
300 501A-020.03100 DECLIC (ULF2) Usability Tests CDR+4 2/13/07 2/14/05 2/14/05 2/14 v
(P.A)
Group_1: 7D. POIF Ground Data Services 3/2/05 4/24/07 \/\ \\)
302 501B-014.03100 DECLIC (ULF2) GDS DS 1-13 713107 3/2/05 3/2/05 3/2 A
(P,A;SS)
303 505-007.03100 DECLIC (ULF2) GDS DS (B/L) 1-10 10/2/07 4/24/07 4/24/07 4124 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 7/11/07 2/29/08 U:U
305 501B-092.03100 DECLIC (ULF2) KSC SRDS (P) H/W O/D-6  9/29/07 8/29/07 8/29/07 8/29 A
306 506-013.03100 DECLIC (ULF2) KSC SRDS (B/L) H/W O/D-3  12/30/07  11/29/07 11/29/07 11/29 @
307 501B-016.03100 DECLIC (ULF2) KSC TRDS ISS to P/L OMRS, File L-12.5 8/1/07 7/1/07 7/11/07 7/1 A
10, Volume 2
308 501B-058.03100 DECLIC (ULF2) KSC TRDS Orbiter MDK to P/L L-6 2/13/08 1/13/08 1/13/08 1/13 A
OMRS, File 2, Volume 2
309 501B-072.03100 DECLIC (ULF2) KSC TRDS Orbiter to Middeck L-4.5 3/31/08 2/29/08 2/29/08 2/29 A
TGHR Table (P.s,SS)
Group_1: 8C. KSC On Dock 1/13/08 3/30/08 W
311 501B-062.03100 DECLIC (ULF2) H/W O/D @ JSC For Middeck L-6 2/13/08 1/13/08 1/13/08 1/13 A
Bench Review
312 501B-070.03100 DECLIC (ULF2) P/L T/O (KSC) L-5 3/15/08 2/13/08 2/13/08 2/13 @
313 506-102B.03100 DECLIC (ULF2) T/O to KSC SSPF L-3.5(SS) 4/30/08 3/30/08 3/30/08 3/30 @
Group_1: 8E. KSC Middeck Hardware 5/30/08 7/14/08 w
315 501B-086.03100 DECLIC (ULF2) P/L MDK Stowage Hardware O/D  L-1.5 6/30/08 5/30/08 5/30/08 5/30 A
@ JSC for JSC Bench Review
316 501B-088.03100 DECLIC (ULF2) MDK O/D KSC (Standard L-22 days 7124/08 6/23/08 6/23/08 6/23 A
Installation)
317 501B-090.03100 DECLIC (ULF2) MDK T/O KSC (Standard L-8 days 8/7/08 7/7/08 717/08 717 @
Installation)
318 501B-089.03100 DECLIC (ULF2) MDK O/D KSC (Late Installation) L-15 days 7/31/08 6/30/08 6/30/08 6/30 A
319 501B-091.03100 DECLIC (ULF2) MDK T/O KSC (Late Installation) L-3daysto  8/12/08 7/14/08 7/14/08 7114 | 7/14
L-28 hours
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